
u.s. BBVrRORKB5TAL PROTECT rON AGENCY 
POLLUTrON REPORT 

r. B_cUDq 

Date: May 28, 1993 

Subject: NL/Dutch Boy Paints site 
Perth Amboy, New Jersey 

From: 

To: 

steven R. Touw, OSC 
U.S. EPA, Region II 
Response and Prevention Branch 

K. Callahan, EPA 
J. Marshall, EPA 
J . Frisco, EPA 
J. Rooney, EPA 
J. Higgins, EPA 
C. Moyik, EPA 
TAT 

R. Salkie, EPA 
~. Sprague, EPA 

D. Finn, EPA 
D. Triggs, NJDEPE 
ERD, Washington, E-MAIL 
S. Poloka, Perth Amboy LEPC 
USCG-Atlantic strike Team 

POLREP NO.: Four (4) 

II. Background 

site No.: 
ERNS No.: 
NFL Status: 
Action Memo Status: 
Start Date: 
Demobilization Date: 
Completion Date: 

AQ 
N/A 
Non-NPL 
Signed 9/21/92 
2/12/93 

III. SITE IKrORKATrON 

A. rncident cat.gory 

CERCLA incident category: Inactive production facility. 

B. sit. D •• cription . 

Refer to previous POLREP. 

c. pr.liminary A ••••••• nt R.sult. 

Refer to previous POLREP. 

IV. RESPONSE INFORKATION 

A. Plann.d Removal Actions 

Refer to previous POLREP. 



B. situation 

1. currant situation 

OHM continues to clean up the site according to the 
Consent Order and additional standards established by 
NL. Hazcatting will continue and the bulking scheme 
will be identified to consol~date waste for disposal. 

2. Removal Actions to Data 

On May 17, TAT delivered the Administrative Record to 
the Perth Amboy Public Library. 

During the week of May 17, OHM Corporation, the PRPs 
cleanup contractor, continued to clean up PCB debris 
and relocated empty transformers to the entrance of the 
appropriate buildings for future disposal. OHM 
discovered 2 additional 19 gallon transformers, 113 and 
14, in two panel boxes in Building 13. OHM pumped the 
oil into a 55 gallon drum for future disposal. OHM 
also picked up additional PCB-contaminated debris from 
various areas in the building. 

On Thursday, May 20, stone was delivered for the "berm 
to reduce flow of contaminated run off water into the 
wet lands area in the southeast corner of the site. 
The berm was constructed on May 21. 

On Monday, May 24, OHM pumped out transformers 1, 3, 4, 
/ 5, 10 and 11, with low levels of PCB, <50 ppm . USPCI 

pumped a total of 1581 kg oil into the 2 tanks for 
dechlorination and disposal at PPM, Inc., Phila, PA. 
The 23 PCB debris drums generated from cleaning 
Building 3 were shipped to Transcore, Inc., in addition 
to the 2 drums from T7, 1 drum of water from T9, and 1 
drum from Tl3 & T14.Transformers 9, 10, and 11 were 
pulled after being emptied, and staged to the north of 
Building #4. Transformers 13 and 14 were also cut out 
of the panel boxes. 

OHM mobilized a second chemist to assist in the 
hazcatting on May 25-26. The crew continued to pull 
and stage transformers outside of the buildings pending 
disposal. Slight building modifications were made to 
remove the large transformers. To date, all 
transformers are pulled and staged awaiting T&D. 

3.Enforcement 

N/A 
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C.Next steps 

. Disposal of transformer carcasses. 

Characterize the site wastes for disposal. 

Treatment, recycling or disposal of the wastes, as 
appropriate, in a CERCLA approved facility. 

D. Key Issues 

V. 

VI. 

Wastestream 

FUND-LEAD: 

N/ A 

COST INFORMATION 

Mitigation funding for this site has been approved in 
the amount of $1.2 million, with a ceiling amount of 
$1.5 million. To date ERCS expenditures are $159,986, 
TAT costs to date amount to approximately $27,000, and 
USCG cost is about $4,671. EPA direct cost is $33,385. 

The above accounting of expenditures is an estimate 
based on figures known to the OSC at the time this 
report was written . The cost accounting provided in 
this report does not represent an exact monetary figure 
which the EPA may include in any claim for cost 
recovery. 

DISPOSITION OF WASTE 

Medium Quantity Containment Treatment Disposal 
Migration 
Control 

Lead Contaminated Solid 92 drums J7-R drums Immobilization; Michigan 
Baghouse filters, 17-R drums Disposal , Inc., 
soil and other Belleville, MI 
Material 

PRP-LEAD 

Lead contaminated Solid 220,000 Dump Trucks Landfill G SX Chemical 
soil and battery P Services, Inc . . 
casings Pinewood, SC 

PCB oil < 50 ppm Liquid 1581 Kg 2 PT Dechlorination PPM, Inc. Phila, 
PA 

PCB oil > 50 ppm Liquid 3 drums 17-R drums Incineration Transcore , Inc. 
Twinsburg, OR 
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Non-Hazlnori- Liquid 1 drum J7-H drum Incineration 
regulated material 

PCB debris Solid 23 drums 17-H drums Landfill 

FURTHER 
, POLREPS FINAL FORTHCOMING POLREP X 
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Steven R. Touw, OSC 
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